

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)
[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
1	Done	Team Inventory WIP Doc Link	Tanmay Sam Isidro	2/10/26	Week 5 (2/9 - 2/15)
2	Done	Team Standards	Tanmay Sam Isidro	2/10/26	Week 5 (2/9 - 2/15)
3	Done	Team Website initial	Isidro	2/10/26	Week 5 (2/9 - 2/15)
4	In progress	Watch first video in lecture series on TLA+	Tanmay Sam Isidro	2/17/26	Week 6 (2/16 - 2/22)
5	In progress	Install Rustlings and do first lesson	Tanmay Sam Isidro	2/18/26	Week 6 (2/16 - 2/22)
6	In progress	Create Final version of website	Tanmay Sam Isidro	2/18/26	Week 6 (2/16 - 2/22)
7	In progress	Mini-Intro: live, in-class presentations	Tanmay Sam Isidro	2/18/26	Week 6 (2/16 - 2/22)

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
8	In progress	Peer Eval #1.	Tanmay Sam Isidro	2/18/26	Week 6 (2/16 - 2/22)
9	In progress	Email client to set potential new meeting Probably will need to get availability from team members first.	Tanmay	2/18/26	Week 6 (2/16 - 2/22)
10	In progress	Deploy Website	Isidro	2/10/26	Week 6 (2/16 - 2/22)
11					
12					
13					
14					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
15					
16					
17					
18					
19					
20					
21					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
22					
23					
24					
25					
26					
27					
28					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
29					
30					
31					
32					
33					
34					
35					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
36					
37					
38					
39					
40					
41					
42					

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
43					
44					
45					
46					
47					
48					
49					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
50					
51					
52					
53					
54					
55					
56					

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
57					
58					
59					
60					
61					
62					
63					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
64					
65					
66					
67					
68					
69					
70					

Project Title: AI-ACETONE

Report for Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
71					
72					
73					
74					
75					
76					
77					

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro


Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

78



Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)
[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)
[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)
[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:
[Central Capstone Website](#)
[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay




Isidro

Helpful Links:

- [Central Capstone Website](#)
- [Project Folder](#)



Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------



Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay




Isidro

Helpful Links:

- [Central Capstone Website](#)
- [Project Folder](#)



Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------



Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

- [Central Capstone Website](#)
- [Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
[Redacted Content]					

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam



Tanmay



Isidro

Helpful Links:

[Central Capstone Website](#)

[Project Folder](#)

Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------

[Redacted Content]					
--------------------	--	--	--	--	--

Project Title: AI-ACETONE

Report for
Week 6 (2/16 - 2/22)

Team Members:



Sam




Tanmay




Isidro

Helpful Links:



- [Central Capstone Website](#)
- [Project Folder](#)






Task ID	Status	Description	Assigned to	Start Date	Start Week
---------	--------	-------------	-------------	------------	------------




Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
2/16/26	Week 5 (2/9 - 2/15)	Complete and submitted	Got done but close to the wire.
2/16/26	Week 5 (2/9 - 2/15)	Complete and submitted	Got done but close to the wire.
2/16/26	Week 5 (2/9 - 2/15)	Complete and submitted	Got done but close to the wire.
2/22/26		Everyone having watched at watched the entire first lecture and have some knowledge on it.	
2/22/26		Working version of Rustlings installed and first lesson completed.	
2/22/26		Polished and fully functional website according to assignement instructions	
2/22/26		Slideshow ready, method of presentation discussed, and team members all familiar with material	






Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
2/22/26		Complete and submitted	
2/22/26		Email sent with good times to meet with client	
2/22/26			






Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
-------------------	------------------	--------------------	----------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------










Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------








Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------









Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------







Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------





Expected End Date	Finished on Week	Measurable Outcome	Actual Outcome
------------------------------	-----------------------------	---------------------------	-----------------------



<pick a status

Done

In progress

Overdue

Next up

