

NAU Capstone

Project Start: Tue, 8/26/2025

Today: Sun, 11/16/2025

Display Week:

Aug 25, 2025	Sep 1, 2025	Sep 8, 2025	Sep 15, 2025	Sep 22, 2025	Sep 29, 2025	Oct 6, 2025	Oct 13, 2025
--------------	-------------	-------------	--------------	--------------	--------------	-------------	--------------

[illegible]

FINAL					
Sensor connection and code	Ian	100%	8/31/25	11/16/25	
Gantt Chart	Shutong	100%	8/31/25	12/2/25	
Material purchase, order and assembly	Ian&Rowan	100%	8/31/25	11/16/25	
Website Updates	Chenxi&Shutong	100%	8/31/25	11/16/25	
Modification and improvement of CAD	Chenxi	100%	8/26/25	11/4/25	
Testing (Anemometer)	Rowan	100%	9/23/25	11/26/25	
Testing (BME280)	Rowan	100%	9/23/25	11/26/25	
Final PPT	Everyone	100%	8/31/25	12/2/25	
Programming (Wind Vane)	Ian	100%	9/23/25	11/4/25	
Physical Connection (Wind Vane)	Ian	100%	9/23/25	11/4/25	
Programming (Pressure Sensor)	Chenxi	100%	9/23/25	11/4/25	
Physical Connection (Pressure Sensor)	Shutong	100%	9/23/25	11/16/25	
Testing (Pyranometer)	Rowan	95%	9/23/25	11/26/25	
Testing (Wind Vane)	Rowan	100%	9/23/25	11/26/25	
CAD	Chenxi	100%	9/23/25	11/18/25	
Website Check #1	Chenxi&Shutong	100%	9/23/25	10/7/25	
Programming (Thermometer)	Chenxi	100%	10/14/25	11/4/25	
Connection (Thermometer)	Shutong	100%	10/14/25	11/4/25	
Programming (Pyranometer)	Ian	100%	10/14/25	11/4/25	
Connection (Pyranometer)	Ian	100%	10/14/25	11/4/25	
Mounting	Rowan	100%	10/14/25	11/17/25	
Testing (Thermometer)	Rowan	100%	10/14/25	11/26/25	
Testing (Pressure Sensor)	Rowan	100%	10/14/25	11/26/25	
Final Poster	Everyone	100%	10/30/25	11/16/25	
Future					
Efest Registration	Ian	100%	10/21/25	10/21/25	
Finalized Testing plan	Rowan	100%	9/23/25	10/31/25	
Final CAD	Chenxi	100%	10/14/25	11/16/25	
Product Demo/Final Testing	Rowan	95%	11/6/25	11/18/25	
Final Report	Everyone	100%	11/6/25	12/2/25	
Client Handoff	Everyone	90%	11/20/25	12/2/25	
Final Website check	Everyone	100%	11/20/25	12/2/25	
Efest	Everyone	0%	12/5/25	12/5/25	

Insert new rows ABOVE this one