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Solid Works 

Tutorial 1 Everyone 100% 6/10/25 6/17/25

Tutorial 2 Everyone 100% 6/10/25 6/17/25

Tutorial 3 Everyone 100% 6/10/25 6/17/25

Turn in Everyone 100% 6/10/25 6/17/25

Prototype 1

Sensor connection Ian Torp 50% 7/15/25 8/1/25

Calibration Code Shutong & Chenxi 100% 7/15/25 8/1/25

Website Link Shutong & Chenxi 50% 7/15/25 8/1/25

Prototype 2

Sensor connection Ian Torp 100% 7/15/25 8/1/25

Calibration Code Ian Torp 100% 7/15/25 8/1/25

Website Link Shutong & Chenxi 50% 7/15/25 8/1/25

Rough Draft Pres 1

QFD Rowan B McCullogh 100% 6/10/25 6/17/25

Research Everyone 100% 6/10/25 6/17/25

Math Research Everyone 100% 6/10/25 6/17/25

Gannt Chart Creation Ian Torp 100% 6/10/25 6/17/25

Discuss with Client Everyone 100% 6/10/25 6/18/25

Report 2 & PRES 3

Report 2 Everyone 100% 7/3/25 8/5/25

Pres 3 Everyone 100% 6/24/25 7/31/25

Future

Jul 28, 2025Jun 9, 2025 Jun 16, 2025 Jun 23, 2025 Jun 30, 2025 Jul 7, 2025 Jul 14, 2025 Jul 21, 2025

END

1

Tue, 6/10/2025Project start:

Display week:

TASK ASSIGNED TO PROGRESS START
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Jul 28, 2025Jun 9, 2025 Jun 16, 2025 Jun 23, 2025 Jun 30, 2025 Jul 7, 2025 Jul 14, 2025 Jul 21, 2025

ENDTASK ASSIGNED TO PROGRESS START

PM 486C Everyone 100% 7/28/25 8/1/25

FINAL CAD Chenxi Dong 100% 7/28/25 8/5/25

Final BOM Ian Torp 100% 7/28/25 8/5/25

Peer Eval 4 Everyone 100% 7/28/25 8/5/25

Website Check

Begin Website Chenxi Dong 100% 6/10/25 8/5/25

Access Website Everyone 60% 7/1/25 8/5/25

Build Everyone 70% 7/1/25 8/5/25

Future

Establish Technical AdvisorEveryone 0% 6/10/25 6/30/25

Track expenses Rowan B McCullogh 100% 6/10/25 7/31/25

Evaluate progress Ian Torp 100% 6/10/25 7/31/25

CAD design Chenxi Dong 100% 6/22/25 7/31/25

Next Semester Big Dates

Hardware Status 100% Everyone 0% 7/15/25 10/24/25

Final Report Everyone 0% 7/15/25 11/17/25

Client Handoff Everyone 0% 7/15/25 11/28/25

7/4/25
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