

Eighteenth official meeting

4-7-2018

Start: 2:00pm

End: 6:00pm

Attendance

Brandon, Carl, Alonzo, and Ahmad were unable to make it

Announcements and Client meeting discussion

William, Taylor, Wyatt worked on finishing the project. All of the ventilation was installed inside of the box. Tatum, William, and Wyatt had to design a new circuit due to the massive power blowing several Arduinos. Taylor and William got the solar panels connected together and ready to attach to the project. The project was moved outside of the apartment and was successfully attached to the outside window for testing. Brandon worked on the energy plus from home. Also set up thermometers inside the room for recording temperatures

Future Work and Action items

- Operation manual and assembly – Carl Aaker and Brandon Dunn
- Testing and recording data – Wyatt Bain and Taylor McCormack
- Putting data into excel and creating plots – Taylor McCormack
- Finishing up EnergyPlus+ - Brandon Dunn
- Website Updates- Tatum Begay and Ahmad Abuouf
- Updating Final report – Alonzo Bizahaloni, Carl Aaker, and Ahmad About
- Start UGrads slides – Tatum Begay and William Senseman
- Build Ugrads Poster – Tatum Begay, William Senseman, and Taylor McCormack
- Planning for SRP presentation Trip – William Senseman and Taylor McCormack

New Promises

Each team member will do their action items in preparation for final product testing proof and poster building. Updating the documents to make sure that they are up to date with the project.