

PROJECT: Flying Squirrel

Flying Squirrel Team

Legend:

On track

Low risk

Med risk


High risk

Unassigned

Project start date: 2/2/2025

Scrolling increment: 56

Milestone description	Category	Assigned to	Progress	Start	Days
February					
Presentation 1	On Track	All	100%	2/2/2025	9
First Client Meeting	Milestone	All	100%	1/30/2025	1
Second Client Meeting	Milestone	All	100%	2/7/2025	1
2nd Staff Meeting	Milestone	All	100%	2/10/2025	1
Third Client Meeting (New Concept Generation)	Low Risk	All	100%	2/13/2025	2
3rd Staff Meeting	Milestone	All	100%	2/17/2025	1
Fourth Client Meeting	Low Risk	All	100%	2/20/2025	2
Self Learning Homework	Low Risk	All	100%	2/21/2025	8
Fifth Client Meeting	On Track	All	100%	2/27/2025	2
Presentation 2	High Risk	All	100%	2/25/2025	7
March					
Team Feedback 2	Milestone	All	100%	3/3/2025	1
Peer Eval 2	Milestone	All	100%	3/4/2025	1
Report 1	Low Risk	All	100%	3/7/2025	3
Website Check 1	On Track	Joey	100%	3/6/2025	4
Sixth Client Meeting	On Track	All	100%	3/6/2025	2
Staff Meeting 5	Milestone	All	100%	3/17/2025	1
Analysis Memo	Low Risk	All	100%	3/15/2025	7
1st Prototype Demo	Med Risk	All	100%	3/25/2025	7
Presentation 3	Low Risk	All	100%	3/25/2025	7
Team Feedback 3	Milestone	All	100%	3/31/2025	1
April					
Peer Eval 3	Milestone	All	100%	4/1/2025	1
Staff Meeting 7	Milestone	All	100%	4/7/2025	1
Staff Meeting 8	Milestone	All	100%	4/14/2025	1
Report 2	Low Risk	All	100%	4/12/2025	7
Final Staff Meeting	Milestone	All	100%	4/21/2025	1



Scrolling increment: 56

To add more data, insert new rows ABOVE this one

