
Tasks SENG ENG EIT AA Total SENG ENG EIT AA Total

Task 1: Site Investigation 1 8 35 0 44 2 0 31.5 0 33.5

Task 2: Basin Delineation 0 7 21 0 28 2 10 51.5 0 63.5

Task 3: Runoff Routing 0 14 13 0 27 3 10 24 0 37

Task 4: Centroid Analysis 0 2 6 0 8 0 3 4 0 7

Task 5: Curve Numbers 2 6 22 0 30 7 9 30.5 0 46.5

Task 6: Runoff Volumes 2 11 48 0 61 0 0 0 0 0

Task 7: HEC-HMS Model 1 7 21 0 29 3 10 17.5 0 30.5

Task 8: Bench Model Simulation 1 10 26 0 37 0 0 0 0 0

Task 9: Evaluation of Results 8 16 24 0 48 0 8 9 0 17

Task 10: Project Impacts 6 30 0 0 36 0 4 0 0 4

Task 11: Project Deliverables 30 33 91 11 165 6 11 68 2 87

Task 12: Project Management 118 179 0 26 323 8.5 6.5 62.5 7 84.5

Total Hours 169 323 307 37 836 31.5 71.5 298.5 9 410.5

Estimated Actual

Total Hours 837 410.5

SENG ENG EIT AA Total

Estimated 169 323 307 37 836
Actual 31.5 71.5 298.5 9 410.5

Proposed Actual


